PERMIT #: PR20210000855

A-._\

CITY OF DIAMOND BAR

COMMUNITY DEVELOPMENT DEPARTMENT
21810 Copley Drive, Diamond Bar, CA 91765

(909) 839-7020 Fax: (909) 861-3117 Building Inspection Hotline (909) 839-7027

DIAMOND BAR  BUILDING PERMIT APPLICATION www.cityofdiamondbar.com _building@diamondbarca.gov

JOB SITE ADDRESS: 3517 HAWKWOOD RD, DIAMOND BAR, CA 91765

APN: 8714022016 LOT#:

TRACTH:

OWNER NAME:  Dai, Qian

ADDRESS: 3517 Hawkwood Rd

CITY:  Diamond Bar Z2IP: 91765

TEL:

APPLICANT NAME:

TEL:

CONTRACTOR NAME: _ MLC CONSTRUCTION INC

ADDRESS: 17203 E FRANCISQUITO AVE

CITY:  WEST COVINA STATE: CA

ZIP: 91791

T

m

L.  (626) 390-5858

ARCH/ENG/DES. NAME: _Shy Wu

ADDRESS: 10410 Lower Azusa Rd #203

CITY:  El Monte STATE: CA

ZIP: 91731

L:  (626) 215-9370

P/C DATE:

P/CH:

ISSUE DATE:

PR#:

TYPE CONSTRUCTION:

OCC GROUP:

SCOPE OF WORK:
underground

pipe

Addition - Add (1) Bedroom & (1) Bathroom - 260 SF // 9/2/22 - Revised to add a minor ret wall repair for purposes of

relocation.

#DWELL UNITS: #STORIES:

#BEDROOMS:

BUILDING FEES

DESCRIPTION 5Q. FT.

FACTOR PSF

ADJ AREA/VALUATION

SFR/ADD/REM

GARAGE/CARPORT

PATIO/DECK

POOL/SPA

RE-ROOF

COMMERCIAL

TOTAL VALUATION:

TOTAL:

$40,000.0000

PLAN CHECK FEES

PERMIT FEES

CONSTRUCTION:

$935.23

PLAN REVIEW:

$774.27

ELECTRICAL:

$120.14

PLUMBING

$192.15

MECHANICAL:

$166.24

INSPECTION FEE:

ISSUANCE:

$157.31

SMIP:

$5.20

ENERGY:

RETENTION FEE:

$109.39

PRE/ALT FEE:

BASF:

$2.00

PLOT PLAN:

$637.98

ZONING CLEARANCE:

RECYCLING AND WASTE DEPOSIT:

EROSION CONTROL PLAN CHECK FEE:

$267.05

BUILDING ADMIN SPECIAL REVOLVING
FUND:

PERMIT SYSTEM REPLACMENT FEE:

$87.52

TOTAL FEES:

$3,454.48

COMMENTS:

P/C RECEIPT #:

PAY METHOD:

VALIDATION:

PERMIT RECEIPT #:

PAY METHOD:

VALIDATION:




PERMIT #: PR20210000855

CITY OF DIAMOND BAR
INSPECTION RECORD

SETBACK / LETTER = TRACK AND LEDGER
FOOTINGS FORMS 0R120(202209/1412 T-BAR
Q22
SLAB POOL DEMOLITION
UG. PLUMBING RQOF DRAINS
UG. ELECTRICAL POOL/SPA:
UFER GROUND GAS TEST, EL, PL, ME
SEWER LATERAL PRE GUNITE
SEWER CLEANOUT POOL PRE DECK BONDING
MAIN WATER LINE PTRAP
ROOF SHEATHING 10/03/2022 FENCE / GATE / ALARM
FLOOR SHEATHING FINAL POOL
SHEAR WALLS EXTERIOR 10/03/2022 WALLS:
SHEAR WALLS INTERIOR WALL FOOTING/STEEL
FRAMING/VENTING 11/03/2022 WALL STEEL 157( ) 2ND( ) LiFT
RO. MECHANICAL WALL DRAIN / SEAL
RO. ELECTRICALW () C{) WALL FINAL
I PLANNIN

RO. PLUMBING :S;:g"‘m"ﬁ LANNING
INSULATION WALL 11/16/2022 ROUGH FIRE APPROVAL
INSULATION CEILING 11/16/2022 FINAL FIRE DEPARTMENT
HOT MOP/SHOWERPAN 12/06/2022 FINAL PLANNING 02/27/2023
DRYWALL 12/14/2022 FINAL PW ENGINEERING
LATH EXTERIOR 11/23/2022 FINAL PW MAINTENANCE
LATH INTERIOR 12/06/2022 FINAL HEALTH DEPT.
GASTEST FINALINDUSTRIAL WASTE
SCRATCH COAT FINAL BUILDING 03/16/2023
ELECTRIC METER RELEASE FINAL MECHANICAL
GAS METER RELEASE FINAL ELECTRICAL
SPECIAL INSPECTION FINAL PLUMBING

SMOKE & CARBON

MONOXIDE DETECTORS

T.C. OF OCCUPANCY

CERT. OF OCCUPANCY

COMMENTS:




